GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (Disaster Management) Department- Andhra Pradesh Disaster Recovery Project (APDRP) – Credit No.5694-IN- Component-5 – Procurement and Setting up of In house Data Centre and Disaster Recovery Services for APSDMA- Revised Administrative Sanction for Rs.13.00 Crores (Rupees Thirteen Crore only) -Orders-Issued.

****

Revenue (DM) Department

G.O.RT.No. 59 Dated: 03/09/2021

Read the following:-

Ref:-1.G.O.RT No.64, dated: 04.05.2016 of Revenue (DM.NCRMP) Department.

2.G.O.RT.No.71 Revenue(DM) Department dated:10-10-2018

3.Minutes of the 3rd State Level Project Steering Committee Chaired by Chief Secretary on 08.08.2019

4. Minutes of the 4th State Level Project Steering Committee Chaired by Chief Secretary on 26.07.2021

--oOo--

O R D E R:-

1. In the G.O. 1st read above, Government have accorded Administrative Sanction for Rs.2220.00 Crores to Andhra Pradesh Disaster Recovery Project (APDRP).

2. Out of the 6 Components sanctioned under APDRP, the Component 5 is Capacity Building and Technical Support for Disaster Risk Management including various procurements for Strengthening the Capacity of Andhra Pradesh State Disaster Management Authority.

3. In the G.O 2nd read above, Administrative sanction was accorded for the Activity "Procurement and setting up of In house Data Centre and Disaster Recovery Services for APSDMA" for an amount of Rs.10.00 Crores under Component 5 of APDRP.

4. The 3rd State Level APDRP Project Steering Committee (SSC) approved the revised allocation of Rs.16.25 Crores for 'Procurement and Setting up of Data Center for APSDMA'. Procurement of the activity was completed as per the World Bank procurement guidelines through Centre Procurement Portal and the Contract was concluded for Rupees Rs.12.61 Crores.

5. During commissioning of Data Centre, certain additional works are found necessary for Operation and Maintenance of the Data Centre. As such, it is proposed to revise the

Administrative Sanction to Rs.13.00 Crores against the original Administrative sanction of Rs.10.00 Crores to meet the additional expenditure towards the increased Contract value and proposed additional works. The 4th State Level APDRP Project Steering Committee has approved the revised project cost of Rs.13.00 Crores.

6. The Government after careful examination hereby accord Revised Administrative Sanction for Rs.13.00 Crores (Rupees Thirteen Crore only) as against Rs.10.00 Crores sanctioned vide G.O 2nd cited for the activity "Procurement and Setting up of In house Data Centre and Disaster Recovery Services for APSDMA".

7. The Expenditure Sanctioned above shall be debited to the following Head of Account

"MH 4250 - Capital Outlay on other Social Services.
101 - Natural Calamities
GH 03 - External Aided Project
SH 13 - Capacity Augmentation for Disaster Risk Management (PMU) under APDRP.
520 – Machinery and Equipment
521 – Purchases"

8. The Project Director, APDRP shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. Usharani, IAS,
Principal Secretary to Government (DM)

To
The Project Director, APDRP, Kunchanapalli, Guntur
The Project Manager, PMU, APDRP, Kunchanapalli, Guntur.

Copy to:-
The Managing Director, APSDMA, Kunchanapalli, Guntur
The Director of Treasuries and Accounts, Ibrahimpatnam, Vijayawada.
The Pay and Accounts Officer, Vijayawada.

//FORWARDED: BY ORDER//

SECTION OFFICER